MEMORANDUM

To: The Redevelopment Commission for the City of West Lafayette
From: Don Grimstad, Resident Project Representative

Date: July 10th, 2015

CC: Judy Rhodes, Clerk-Treasurer

David M. Buck, P.E., Public Works Director

Subject: Cumberland Ave. - Phase III
Change Order No. 5

Please see the following as a summary sheet and signature page for the attached supporting documentation.

CHANGE ORDER NO. 5

Original Contract Sum: $ 4,800,642.21

Net Change Authorized by Previous Change Orders: $ 145,015.67

Adjusted Contract Amount: $ 4,945,657.88

Current Change Order Amount: $ 300,000.05

New Contract Améunt: $ 5,245,657.93
Contractor: Engineer: B
Milestone Contractors, LP American /Struotu@ﬁ’@\
By: - B: -~
Title:  Bryan Cauley, Field Superintendent Title:  Don Grimstad, Resident Project Representative
Date: Date: 2 /0 RS E
Owner:

The Redevelopment Commission for the City of West Lafayette

By: By:

Title: Lawrence T. Oates, President Title:  Stephen B. Curtis, Secretary

Date: Date:




Contract Modification

City of West Lafayette Redevelopment Commission

7/10/2015 7:17 AM
FieldManager 4.5a

Contract: _IN201301287, Cumberland Avenue Phase I

Cont. Mod. | Revision | Cont. Mod. Net Change Awarded Contract Amount
Number Number Date
5 7/10/2015 $300,000.05 $4,800,642.21
Route

Contract Location
West Lafayette

Short Description
Change Order #5

Description of Changes
ALTERNATE NO. 1 - LIGHTING

This is the 2nd of 2 change orders to capture the Alternate No. 1- Lighting.
Alternate No. 1 - Lighting was part of the original bidding documents. The Owner accepted the Lighting alternate after the

award of the Original Contract.

Increases / Decreases

Project: IN201301287, Cumberiand Avenue Phase ill CNST
Category: 1,.
Item Description item Code  Prop.Ln. ltem Type Unit Quantity Chg. Unit Price Dollar Value
Handhole, Lighting _0365 1000 ORIGINAL EACH 6.000  836.00000 $5,016.00
Reason: Alt. No. 1 - Lighting
Light Standard Foundation, 3 FT Diameter X 8 _0366 1001 ORIGINAL EACH 14.524 1,002.00000 $14,553.05
FT
Reason: Alt. No. 1 - Lighting
Luminaire, Mast Arm, 4 FT _0367 1002  ORIGINAL EACH 1.000 2,060.00000 $2,060.00
Reason: Alt. No. 1 - Lighting
Light Pole, 20 FT E.M.H., 4.0 FT Mast Arm,  _0369 1005  ORIGINAL EACH 37.000 4,135.00000 $152,995.00
Breakaway Base
Reason: Alt. No. 1 - Lighting
Luminaire, Roadway, LED, 110 Walt _0370 1006  ORIGINAL EACH 38.000 2,181.00000 $82,878.00
Reason: Altl. No. 1 - Lighting
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City of West Lafayette Redevelopment Commission

Contract Modification

7/10/2015 7:17 AM
FieldManager 4.5a

Increases / Decreases

Project: 1N201301287, Cumberiand Avenue Phase IHl CNST
Category: 1,.
item Description ltem Code  Prop.Ln. item Type Unit Quantity Cha. Unit Price Dollar Value
Service Point, il 03714 1007  ORIGINAL EACH 2.000 4,512.00000 $9,024.00
Reason: Alt. No. 1 - Lighting
Cable, Pole Circuit THWN, No 10 Copper, _0372 1008  ORIGINAL LFT 1,722.000 0.50000 $861.00
Stranded, 1/C
Reason: Alf. No. 1 - Lighting
Transition Fittings, Galvanized Steel Conduit _0373 1009  ORIGINAL EACH 112.000 15.00000 $1,680.00
to Plastic Cable
Reason: Alt. No. 1 - Lighting
Connector Kit, Unfused _0374 1010  ORIGINAL EACH 38.000 32.00000 $1,216.00
Reason: Alt. No. 1 - Lighting
Connector Kit, Fused _0375 1011 ORIGINAL EACH 38.000 32.00000 $1,216.00
Reason: Alt. No. 1 - Lighting
Multiple Compression Fitting, _0376 1012  ORIGINAL EACH 96.000 13.00000 $1,248.00
Non-Waterproofed
Reason: Alt. No. 1 - Lighting
Insulation Link, Non-Waterproofed _0377 1013 ORIGINAL EACH 76.000 13.00000 $988.00
Reason: Alt. No. 1 - Lighting
insulation Link, Waterproofed _0378 1014  ORIGINAL EACH 28.000 48.00000 $1,344.00
Reason: Alt. No. 1 - Lighting
Cable-Duct Marker _0379 1015  ORIGINAL EACH 5.000 95.00000 $475.00
Reason: Alt. No. 1 - Lighting
Mobilization and Demobilization for Lighting 0380 1016 ORIGINAL EACH 1.000 20,000.00000 $20,000.00
Reason: Alt. No. 1 - Lighting
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Contract Modification

City of West Lafayette Redevelopment Commission

7/10/2015 7:17 AM
FieldManager 4.5a

Increases / Decreases
Project: IN201301287, Cumberland Avenue Phase I}
Category: 1,.

CNST

item Description ltem Code  Prop.Ln. ltem Type Unit Quantity Chg. Unit Price Dollar Value
Maintaining Traffic for Lighting _0381 1017  ORIGINAL EACH 1.000 2,296.00000 $2,296.00
Reason: Alt. No. 1 - Lighting
Construction Engineering for Lighting _0382 1018 ORIGINAL EACH 1.000 2,150.00000 $2,150.00
Reason: Alt. No. 1 - Lighting
Subtotal for Category 1:  $300,000.05
Subtotal for Project IN201301287:  $300,000.05
Don Grimstad Milestone Contractors, LP
(Signature) (Date) (Signature) (Date)
City of West Lafayette Redevelopment Commission
(Signature) (Date)
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